5 Lots project

Timeline

1998 WORKS formed

2000 American Communities (GTM) formed

2016

July 25, 2016 City publishes 5 Lots RPQ

Proposition HHH passes, $1.2B November 2, 2016

November 14, 2016 CAO Approves GTM/WORKS

December 14, 2016 Gil Cedillo puts LH lots Motion on HOLD

2017

January 19, 2017 Gil Cedillo contacts LHNC "meaningful engagement" letter

City of LA has $224M deficit March 17, 2017

City of Los Angeles budgets $176M on Homeless May 18, 2017

September 13. 2017 LHNC Opposes LH lots - letter to Gil Cedillo

December 13, 2017 Cedillo and Martinez APPROVES 5 Lots

2018

LA County has $40M from Measure H February 8, 2018

State of California surplus funds **$6B** AB 3171 February 26, 2018

February 25, 2018 **LHNC VOTES NO**

March 7, 2018 ENA agreement signed by City

March 22, 2018 WORKS and GTM presentation to community met with resistance

City of LA budget fiscal 2018 is $9.9B May 21, 2018

May 9, 2018 WORKS at Sacred Heart

City of LA budgets $440M on Homeless May 22, 2018

LA County budgets $340M for Homeless, $266M Measure H August, 2018-2019

August 3, 2018 ULI/LDC/TAP report

August 18, 2018 WORKS bus tour

2019

Disposition and Development Agreement

WORKS should have financing plan and submitted financing applications - a 90 day automatic extension can be given by city

2020

WORKS DDE deadline?

ENA expires March 2020 with Los Angeles Housing and Community Development?

public meeting on ENA renewal?

2021

construction start?

construction finish?